Washington Stata
Department of Transportation

SR 96/I-5 Interchange Vic to Seattle Hill Rd Intersection - Paving

Project Information Project Milestones

PIN: 109601B
Region: Northwest
State Route: SR 96
Current Status: Completed

As of Date: August 2020
Regional Admin: M. Cotten

Legislative Districts: 44

Project Description

Resurfaces deteriorating asphalt pavement (due to rutting, cracking, and normal wear) with an
asphalt overlay. Extends the service life of the existing pavement.

Contractor: 009198 - CADMAN MATERIALS, INC. - $4,663,532.92 - 03/12/2018

Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm

Milestone Original Date Current Date Status
Project Definition Complete
Preliminary Engineering Start Q32015 Q32015 On Schedule
Environmental Complete
Right of Way Complete
Contract Advertisement Q4 2017 Q4 2017 On Schedule
Operationally Complete Q32019 Q22019 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $406 $403
Right of Way $0 $0 $0
Construction $0 $6,274 $6,271
Total $0 $6,680 $6,675
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $403 $0 $403
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $6,271 $0 $6,271
Total $0 $0 $6,675 $0 $6,675
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Washington Stata
Department of Transportation

SR 96/I-5 Interchange Vic to Seattle Hill Rd I/S - ADA Compliance

Project Information Project Milestones

PIN: 109601C As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete
State Route: SR 96
Current Status: Completed Legislative Districts: 44 Preliminary Engineering Start Q32015 Q32015 On Schedule
Project Description Environmental Complete
This project will evaluate and improve pedestrian safety by upgrading ADA sidewalk ramps Right of Way Complete
within the project limits ,
Contract Advertisement Q4 2017 Q4 2017 On Schedule
Contractor: 009198 - CADMAN MATERIALS, INC. - $972,690.89 - 03/12/2018 Operationally Complete 032019 042018 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $182 $170
Right of Way $0 $35 $33
Construction $0 $1,132 $1,129
Total $0 $1,349 $1,331
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $170 $0 $170
Right of Way $0 $0 $33 $0 $33
Construction $0 $0 $1,129 $0 $1,129
Total $0 $0 $1,331 $0 $1,331

Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm
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Washington Stata
Department of Transportation

SR 96/Seattle Hill Rd Intersection Vic to SR 9 Vic - Paving

Project Information Project Milestones

PIN: 1096418 As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q3 2015 Q3 2015 On Schedule
State Route: SR 96
Current Status: Completed Legislative Districts: 44 Preliminary Engineering Start Q3 2015 Q3 2015 On Schedule
Project Description Environmental Complete
The project will mill and fill SR 96 with HMA between MP 3.35 to 4.81, and apply Bituminous Right of Way Complete
Surface Treatment (BST) between MP 4.84 to 6.69. ,
Contract Advertisement Q4 2017 Q4 2017 On Schedule
Contractor: 009198 - CADMAN MATERIALS, INC. - $1,207,896.35 - 03/12/2018 Operationally Complete 032019 Q42018 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $141 $114
Right of Way $0 $0 $0
Construction $0 $1,519 $1,153
Total $0 $1,660 $1,267
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $114 $0 $114
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $1,153 $0 $1,153
Total $0 $0 $1,267 $0 $1,267

Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm
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Washington Stata
Department of Transportation

SR 96/58th Ave SE - ADA Compliance

Project Information Project Milestones

PIN: 109641C As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete
State Route: SR 96
Current Status: Completed Legislative Districts: 44 Preliminary Engineering Start Q32015 Q32015 On Schedule
Project Description Environmental Complete
This project will Evaluate existing pedestrian ramps as outlined in the WSDOT ADA/504 Right of Way Complete
Transition Plan. Curb ramps impacted by resurfacing work will be retrofitted for compliance with ,
ADA guidelines Contract Advertisement Q4 2017 Q4 2017 On Schedule
Contractor: 009198 - CADMAN MATERIALS, INC. - $69,016.38 - 03/12/2018 Operationally Complete| Q32019 Q42018 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $104 $9
Right of Way $0 $0 $8
Construction $0 $232 $54
Total $0 $336 $71
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $9 $0 $9
Right of Way $0 $0 $8 $0 $8
Construction $0 $0 $54 $0 $54
Total $0 $0 $71 $0 $71

Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm
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